
DELTA SHIPYARDS 

WEEKLY PROJECT SUMMARY 

 

Activities Conducted from July 9 through July 13, 2012 

 Contacted land clearing contractors for costs estimates 

 Drove to Delta Shipyards site and met with land clearing contractors 

 Reviewed QASP and reformatted Sample Location Maps 

 

 

Issues Encountered: 

 

 No issues this week 

 

Action Items for Week Ending July 20, 2012 

 

 Met with additional land clearing contractor to obtain cost estimate 

 Compile cost estimates for sampling equipment, boat services, and geoprobe services   

 Finalize land clearing contractor and set up PO account 
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